
DELTA SHIPYARDS 

WEEKLY PROJECT SUMMARY 

 

Activities Conducted from July 9 through July 13, 2012 

 Contacted land clearing contractors for costs estimates 

 Drove to Delta Shipyards site and met with land clearing contractors 

 Reviewed QASP and reformatted Sample Location Maps 

 

 

Issues Encountered: 

 

 No issues this week 

 

Action Items for Week Ending July 20, 2012 

 

 Met with additional land clearing contractor to obtain cost estimate 

 Compile cost estimates for sampling equipment, boat services, and geoprobe services   

 Finalize land clearing contractor and set up PO account 
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